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_ T™UNITED STATES GOVERNMENT ~
Memorandum
BP 66=-175
TO  : The Files: Contract 7089/100,79k-65WR DATE:! 3 August 1966
25X1A%9a .
25X1A5a1 25X1A2d1

““suBJECT: Inspection Report No. U - -W:’r.'l:.h I oo

Prdject Description:

The purpose of this contract ig to develop, febricate, and test
two satellite payloads together with one ground control station.

Contractual Information:

25X1A1a
a, Initial Cost:

b. Request for Procurement Action: 28 May 1965

c. Initiation Date: 30 June 1965

d. Completion Date: 1 March 1966 Incomplete: 15 July 1966

e. Deliverable Items: One Ground Control Station

' Two Batellite Payloads

One Satellite Qualification Model
Eight Monthly ILetter Reports
One Final Report

Date of Telecon: 22 July 1966

Pergonsg Attending:

Agency Non-Agency

- o I 2515

Contractor's Performance:

‘a. On schedule and expected to remain so: No

'3fyb.; Within obligated funds and expected to remain so: No
'gl ‘\cl

‘Satigfactory technical progress: %Yes

6. Project Status:
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